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WYANDOTTE GRAND/GROUP EIGHT TECH REMOVAL POLREP TWO
IPM-163-891020-101350521

DATE: OCTOBER 19, 1989
FRCM: PARTAP C. LALL, OSC, REGION V, GROSSE ILE, ME (EPA9577)
TO: TIM FIEIJDS-ATTN:D.OUDERKIRK,U.S.EPA,WASH B.C. ,05-210(EPA5511)

R.BOWDEN, CHIEF,EERB,CHICAGO,IL,5HS11 (EPA9538)
R.POWERS, CHIEF,RSI,GROSSE ILE,MI, 5HSGI (EPA9577)
J.GRAND- ATEXF-.D.O'RIORDAN, OFF.PUBLIC AFFAIRS,5PA(EPA9512)
M.ELAM-ATTN: B.WARNING, OFC.REG.CON.,CHICAGO,IL (EPA9525)
P.REED,TSCA COMPLIANCE,CHICAGO, IL (EPA9575)
L.FABINSKI,ATSDRf CHICAGO, IL, 5HS (U.S. MAIL)
A.HOGARTH,MDNR, LANSING ,MI (U.S. MAIL)
P. OLLILA, MDNR,SPILL CONTROL SECTION, LANSING,MI (U.S. MAIL)

SUBJECT: WYANDOTTE GRAND/GROUP 8 TECHNOLOGY SITE, WYANDOTTE, ME
POIREP: TXt) SITE:FW PRP REMOVAL

1. SITUATION:

A.REMOVAL ACTION INITIATED BY THE PRP ON JUNE 15, 1989. HOWEVER
VERY LITTLE PROGRESS WAS MADE AND WORK DIStXNTIMJED. SITE
SECURITY HAS BEEN PROVIDED BY THE U.S. EPA SINCE AUGUST 11
1989 AND THE ADMINISTRATIVE ORDER WAS ISSUED TO GROUP EIGHT
TECHNOLOGY CO. ON AUGUST 28, 1989.

B.UPON RECEIPT OF THE A.O. GROUP EIGHT TECHNOLOGY CO. AGAIN
AGREED TO COMMENCE CLEANUP IMMEDIATELY.

2. ACTIONS

A. ON JUNE 15, 1989 PRP CCNIRACTOR LOADED SEVEN TRANSFORMERS
INTO ROLL-OFF BOXES FOR TEMPORARY (XWIMNMENT PURPOSES.
24 HOUR SITE SECURITY PROVIDED.

B.ON JUNE 16, 1989 PRP CCNIRACTOR DEGONNED INSIDE OF
TRANSFORMERS WITH DIESEL KEROSENE MIXTURE. STAINED SOILS
ALSO EXCAVATED AND PLACED INTO FOUR 55 GALLON DRUMS FOR
LATER DISPOSAL.

C.ON JUNE 20, 1989 PRP CXXTTRACTOR RETURNED TO SITE TO
PUMP DIESEL KEROSENE MIXTURE OUT OF TRANSFORMERS AND
INTO DRUMS FOR LATER DISPOSAL. TEN DRUMS ARE FILLED.

D.PRPS DECIDE TO DISCONTINUE THE CLEANUP. U.S. EPA INITIATES
ENFORCEMENT ACTIONS AGAINST PRPS. CERCLA 106 ADMINISTRATIVE
ORDER ISSUED TO PRP ON AUGUST 28,1989.
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E.ON SEPTEMBER 26, 1989 PRP AGREES TO CCNTINUE WITH CLEANUP
AND MOBILIZES (XNTRACTOR. O37IRACTOR FOR THE PRP PUMPS AND
DISPOSES OF 2000 GALLONS OF PLATING PIT LIQUIDS ON 9-26-89
AND CCMPLETES PUMPING OF THESE WASTES ON 9-27-89.

F.PRP CONTRACTOR CCNITNUTNG WITH DISPOSAL ARRANGEMENTS FOR
ADDITIONAL WASTE.

3. PLANS

A.CONTINUE TO PURSUE AND MONITOR PRP IN CCMPLETING DISPOSAL
AND CLEANUP OF SITE TO SAnSFACTION OF U.S. EPA.

B.TAT PERSONNEL TO SPLIT POST-CLEANUP SAMPLES WITH PRP TO VERIFY
CLEANUP TO ACCEPTABLE LEVELS.

C.PCB WASTE IS TO BE SHIPPED OUT ON THE 23RD OF OCTOBER PER
DISPOSAL COORDINATOR INLAND WATERS, CCNTRACTOR TO THE
PRP.

4. REOMVIEMSVriCNS

A.CONSIDERING THAT THE PRP REMJVAL ACTION HAS BEEN MAKING SLOW
PROGRESS,IF OCTOBER 23RD DISPOSAL DATE IS NOT COMPLIED WITH,
THE ENFORCEMENT STRATEGY WILL BE RE-EVALUATED.

5. STATUS

A. CASE OPEN


